
LANL 3,706 TRU Campaign Status Report — FY12 1st Qtr. (Oct. thru Dec. 2011)  
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3,706 LANL TRU Campaign Performance 
(Target = 3,706 m3; Remaining = 3,538 m3)

Total TRU (m3) Planned 

Total TRU (m3) Actual

  

RANT (Shipping Facility): 

 During single shift operation, shipped 48 shipments to WIPP. 

 Seven (7) shipments postponed due to weather delays; 4 of those 7 

were re‐scheduled and achieved. 

 WIPP planned maintenance will occur during 2nd Qtr. of FY12, from 

Jan. 20 to Feb. 15, 2012.  During this maintenance period, the last 

shipment from LANS is scheduled to leave Jan. 13, 2012.  LANS will 

resume shipments to WIPP during the week of Feb. 13, 2012. 

WCRRF (High Activity Drum Line): 

 During single shift operation, the repackaging line performed reme‐
diation on 159 drums. 

Building 412 (Box Line): 
 Nuclear Safety upgraded from radiological to Hazard Category 3. 
 Radiological boxes were processed between readiness assess‐

ments.   

Dome 231 (Drums): 

 Repackaged 150 drums as scheduled. 

 Converting to Box Line on Jan. 06, 2012. 

Dome 375 (Large Box Line): 

 Contracts awarded, dome cleared and construction initiated on 

Nov. 18, 2011. 

Central Characterization Project: 

 Operated under WIPP Contract by Carlsbad Field Office. 

 SuperHENC Non‐Destructive Assay (NDA) System initiated opera‐

tions on Nov. 15, 2011. 

 High Energy Real‐Time Radiography (RTR) System operations began 

for standard waste boxes on Nov. 17, 2011. 

Quarterly Cum. Cum.

Actual to 

Date

Actual to 

Date 

by End of 

Qtr.

Volume (m3) 3706.0 167.7 167.7 125.4 293.1

Drum Equivalents 17647.6 798.4 798.4 597.1 1395.6

Radioactivity (PE Ci) 41510.7 4152.8 4152.8 10% 1645.8 5798.6 14%

8%

End of 

2nd Qtr.

TRU Volume Removed FY12 ‐ 1st QUARTER *
PROJECTIONS FOR NEXT 

QUARTER *

Cum. % 

Complete

3,706 TRU 

Campaign

% 

Complete

SHIPMENTS *

(as of 12/31/11)

5%

2014 Goal 

Processing Highlights 

 

168
0 0

800

1800

1106

FY12 FY13 FY14

3,706 Goal vs. Progress

Actual (m3) Planned (m3)

  

LA-UR-12-10077  


